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I. Call to Order - Chairperson Joe Harpie called the meetingto order at 5:02 PM.

II. Roll Call - Members present (via Zoom): Joe Harpie, Chairperson; Gail Budrejko, Chris
Miner, Rod Mortensen, Ed Murtha, and Don Woods. Others participating: Frank
Tomcak, Downes Construction Company; Chris O'Neill, Quisenberry Arcari Malik;
James Krupienski, Town Clerk; and JeffBaron, Director ofAdministrative Services.

III. Approval ofPrior Meeting Minutes -Mr. Murtha made a motion that the corrected
minutes ofthe April 14, 2021 meeting be approved as written. A second to the motion
was made byMr. Mortensen. The motion then passed by a vote of6 YES to O N0.

IV. Public Participation - None.

V. Project Update - Presented by Mr, Tomcak. He began by presenting a financial summary
ofthe project. It showed atotal revised Guaranteed Maximum Price of $28,766,833,16.
The Total Project Budget is $30,473,762.80. Mr. Harpie stated that the Guaranteed
Maximum Price amount was less than the referendum amount, which was a tribute to the
Project Building Committee and to Downes Construction.

Mr. Tomcak then presented his schedule update. The last Project Building
Committee meeting was in the middle ofApril. Since then Downes Construction has
completed the site work, paving, and plantings. No work in progress was reported.

Work to start consists offixing the gap between the gym floor and the exterior
door (the south egress doors - a new threshold is on order); painting the steel lintel at
Human Services (some touch up was needed); remove/replace the relay for the photocell
(actually the relay was replaced early on and they have ruled out the photocell, Downes
will continue to monitor); install ceiling at the 3rd floor, Police Department (the Town had
been prepared to put this back - it's a Certificate ofOccupancy issue); provide new trim
to cover doorjambs at the east side ofthe Police Department; finish the gap between the
new retaining wall and the brick at the Police Department (there are still two or three

pieces to install); and adjust the latch bolt depth in the ground for the dumpster pad gate
(the fencing subcontractor drilled a deeper hole earlier in the day, Mr. Tomcak needed to
inspect it).

Under other critical items and milestones, Mr. Tomcak stated that these included
the Certificate ofOccupancy (the ceiling tiles were the last item for the Fire Marshal);
and any Day 2 work, which was listed separately. Mr. Miner asked why there was no



Certificate ofOccupancy (CO) for the Town Hall. Why was the CO for the Town Hall
being held when the problem was at the Police Department? Mr. Tomcak responded that
Downes Construction had been planning to get a CO for the entire project. Mr. Miner
asked why the ceiling tiles had been removed. Mr. Tomcak did not know. Mr. Woods
asked about the landscaping. He presumes there is a one-year warranty and that the
subcontractor is to establish an acceptable stand ofgrass. Mr. Tomcak added that the
subcontractor's obligation was to replace any planting not established. Watering will be
discussed. Mr. Harpie asked ifthere was a penalty in the contract, or if it wasjust the
warranty? Mr. Tomcak responded that it was only the warranty. Mr. Harpie asked when
the irrigation system would be installed? Mr. Baron said he did not know. The funds have
been approved. Parks and Recreation is working on it. Councilor Miner returned to the
landscaping. Sprinklers were on timers last year. He might suggest that they bring them
back. Several areas were looking good, but this spring there are areas that are showing a
lack ofwater. It is an industry thing. He requested that they make sure they are on notice
that they are deflcient, On the ceiling tiles at the Police Departinent third floor, he asked
Mr. Baron to request that they be added to the Errors and Omissions list. Mr. Woods
stated that it would make sense to send the landscaper a letter stating his obligations, The

penalty is in the expense ofhaving to replace items a second or third time. Mr. Tomcak
will meet with the landscaping subcontractor about the plantings. Mr, Harpie suggested
telling him that the Committee was shocked and disappointed, given his reputation.

Mr. Tomcak then presented the COPs he was requesting action on at this meeting,
starting with COP #378, a Police Department item required for the final CO, for
$3,056.97; COPs #382, [($3,856.69)], 383 [($3,856.69)], and 384 [($9,322.73)],
reconciliation for items not spent 100%; COP #386 to reconcile the state education fee
(which will not be applied), for ($6,725.00); COP #387, additional wash down of
masonry at dispatch, for $2,291.45; and COP #388, power to heating/lights at Police
Department 3rd Floor, for $10,427.05. The net total ofall COPs was a credit of
($9,024.88).

Mr. Tomcak then discussed the order ofmagnitude/pending revisions, which were
two COPs: COP #355, bond reconciliation for various trades, for roughly $1,500.00; and
COP #389, furnish and install new rope/pulley system for the flag poles on the building,
for roughly $2,800.00. This was an alternative that the design team has come up with,
with pulleys on either side, The Town doesn't want to be climbing on top ofthe canopy
in bad weather. Mr. O'Neill reached out to Flagman (a Connecticut vendor the Town has
used). He stated that they are only trying to get feedback from them on the changes to the
system. Their technical person is on vacation. This then generated a lengthy discussion
on the flag poles, Mr. Harpie asked the Committee to remain patient for a couple of
weeks longer. Because this was a sore spot with the Town administration and others, the
Committee will give Mr, O'Neill a couple ofweeks longer to take another swing at
finding a solution, or the Committee will have to provide an option to suggest to the
Town Manager.

Mr. Tomcak then discussed the Day 2 work items, which are excluded from the
current project budget. These include COP #343, isolators for the RoofTop Unit



VI.

VII.

compressor for a Rough Order ofMagnitude (ROM) costof $130,000 (this cost includes
a new curb and some collateral damage). He provided a history ofthis COP, and why it
was offered up as a solution to an existing issue. There is a large area between the gym
and the Town Hall. Isolators would improve the sound and vibration on the space below.
It would take one week's worth oftime. Human Services would have to leave the space
while a crane was in place, The estimate includes temporary cooling in the gym, which
Councilor Miner suggested removing as the old gym did not have air conditioning. Mr.
Tomcak said that the cost for temporary cooling was in the neighborhood of $10,000. Mr.
Miner also asked what other alternatives came from the sound engineer? Mr. O'Neill
responded that adding isolation dampers would be the best solution. Mr. Miner stated that
it was a unit on a single story with a small footprint below it. Mr, Harpie added that the
solution is problematic. Various suggestions were then made by Mr. Miner, Mr, Woods,
and Councilor Budrejko. Mr. Harpie concluded discussion on this item by stating that
ultimately it was up to the Town, The noise won't be eliminated no matter what you do.
Will it still be a problem? We don't know. Mr. Tomcak had four other COPS under Day
2 items. They are COP #349, a dry chemical system for data rooins, for $60,000 ROM;
COP #350, privacy screen inside the second-floor men's room, for $2,200 ROM; COP
#351, fiberglass reinforced plastic in custodial closets, for $2,200 ROM; and COP #366
Art Room Cooling issues, for $16,500 ROM. Councilor Budrejko asked about the Art
Room cooling issues, were they looking for separate cabling with its own temperature
control zone? Councilor Miner explained that the Commissioning Agent went back and
made an adjustment to the existing system, they did a second round ofair balancing, and
accomplished what they were looking for. This is no longer an issue.

Mr. Tomcak showed the photos ofthe project that he had taken. The first ofhis
six photos showed the fencing around the dumpster pad. The second photo showed the
east side ofthe police department with the generator. The third photo, showed the egress
from the Police Department to the new parking lot. The fourth photo was ofthe new stair
from the Police Department for those who are traversing to the Town Hall. The fifth

photo shows the lower level parking lot looking up to the Town Hall west side. The sixth
photo is ofthe west side ofthe Town Hall, showing the brackets on the building for the
flagpoles. Councilor Miner then requested a video ofthe time lapse photography of
construction.

Consider and Take Action on Change Order Requests -Mr. Mortensen made a motion
that the Coinmittee approve the change order proposals presented at this meeting for a net
credit, COP #s 378, 382-384, and 386-388, for a net credit of ($9,024.88). A second to
the motion was made by Mr, Murtha, There was no discussion on the motion. The
motion passed by a vote of6 YES to O N0.

Consider and Take Action on Fund Transfers - Mr. Baron stated that no action was
necessary as the COPs approved were a net credit.

VIII. Any Other Business Pertinent to the Committee - None.



IX. Public Participation -None.

X. Comments by Committee Members - Mr. Harpie stated: As you know, we are getting
ready to wrap up over a five-year effort here, in fact much longer than that if you go by
earlier Committees, to get where we are today. Hejust wanted to again thank the
Committee for their due diligence over these many, many months. He also wanted to
make it clear to the public that their dollars had been spent very well, given what we had
to work with, It wasn't an easy task to move almost two dozen departments into one
building. It was no easy task to undertake these situations with a lot ofthe other things
going on with the prior administration. It was no easy task to have limited swing space,
Swing space is where you put your employees while you're knocking down the building
while the new one you will occupy is in the same area. We couldn't afford to do it, but
with the advice ofTom Arcari and with the advice ofDownes Construction we were able
to supplement that in the design and had very limited swing space, so that people could
be part ofthe COVID-19 protocol, still go to the Town Hall, still go to the Community
Center, and access all those areas while we were building a brand new building. That was

quite a hat trick. He wants to pass on to Downes Construction the credit on that, and the
Building Committee, and the design team. It wasn't easy through COVID-19 to continue
to build, and he has to say this Governor was very cooperative in allowing construction to
continue. He was shutting down a number ofprojects. He knew the importance ofthis to
the Town ofNewington, and he was a real gentleman about it. We had many
conversations about that, and then the COVID-19 plan that Downes Construction put in

place to inonitor the trades and people on cainpus was also very effective, and quite a bit
ofahat trick to get done, but we were able to do it. Prior to that, the lawsuit, and he is
not taking any position on the lawsuit, ifthey feel they've been wronged, but we were
concerned about the project being shut down, and he remembers Frank coming to him
and saying "what are we going to do about long lead items?", for buying steel. And he
said "go ahead and do it", and the Building Committee had the fortitude and the courage
to move forward and do it. It was no easy task, and they did it.

Then there were surprise environmental conditions, that cost a ton ofmoney and
ate up our contingency, and the issue with the Metropolitan District Commission and

going on their right ofway, because the revised property line wasn't communicated

properly to the Building Committee. All ofthis was accomplished through the proper
sequencing ofthe work performed by Downes Construction. All ofthis was
accomplished because ofyour efforts as Building Committee members by coming to
every meeting, in spite ofeverything else going on around it. It is easy to criticize, easy
to say "ah,

you don't know what the hell you are doing, it's ajunk project". Easy to take
those hits left and right, but you know what? At the end ofthe day the public stayed true
on this, they saw the enhancements and their dreams come true, for two full courses and
multiple amenities and the benefits ofa brand new Community Center. It took decades to
accomplish what you all accomplished, and so he wants to thank you again for your
efforts, and you have a proud project here to talk to about with your friends and your
grandchildren.



XI, Adjournment - the meeting adjourned at 6:00 PM.

Respectfully submitted,

^e^^awrt

Jeff Baron,
Director ofAdministrative Services


